
Change Order No. 3
Page 1 of 2

G:\COUNCIL_ITEMS\Council_Agendas\2009\2009-10-20\Preston Util Adjust- UCS CO #3 (JB)\Change Order 3 - UCS - SH 289 WL

CIP 09-0001 0901-0012

$640,161.00 

$1,476.00 

$15,708.00 

CONTRACTOR:

UCS of Texas, Inc.
702 Shepherd Dr.
Garland, Texas 75042
Phone: (972) 272-7229
Fax: (972) 272-5329

You are directed to make the changes noted below in the subject Contract:

City of Frisco, Texas

_______________________________

George Purefoy, City Manager               

_________________________

Nature of Changes:

June 2, 2009

By:

Name:

Dated:

3.  Install new service connection south of Preston Trace complete in place including 8" steel casing, tee, 6" valve, 4" PVC and reducer.  
New service and all connections to be installed per City of Frisco standards.  (Item C-23)

1.  Replace propsed split casing on the existing water line (Sheet PL-2) with concrete encasement at TxDOT proposed culvert to avoid 
conflict with a City of Frisco Sanitary Sewer line.    (Item C-14)

Original Contract:

4.  Payment for repairs to irrigation damage at Creekside at Preston.  (Item C-24)

2.  Concrete encase existing water line in place instead of relocating water line south of Meadow Hill (Sheet PL-6) to avoid conflict with 
franchise utilities.  (Items A-1 and C-14).

Change Order 2: Council Date: August 18, 2009

Change Order 1: Council Date:

Contract Date:

Change Order Number 3

BID NUMBER:

PROJECT: STATE HIGHWAY 289 UTILITY RELOCATIONS

PROJECT NUMBER:

March 3, 2009

CONTRACT AMOUNT:
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Previou
s

Revised Previous Revised Previous Revised 

1 1183 1016 LF
20" PVC Pipe (AWWA C-905,    

DR-18)
$65.00 $65.00 $76,895.00 $66,040.00 ($10,855.00)

14 50 500 LF Concrete Encasement $120.00 $120.00 $6,000.00 $60,000.00 $54,000.00

23 0 1 LS Preston Trace Service Connection $0.00 $18,000.00 $0.00 $18,000.00 $18,000.00

24 0 1 LS Credit for Creekside HOA irrigation $0.00 ($1,000.00) $0.00 ($1,000.00) ($1,000.00)

      Total Cost of Change Order No. 3 = $60,145.00

The Above Changes are Approved:

City of Frisco, Texas

By: ____________________________________

Name: Elizabeth Metting, P.E. _________________

Title: Assistant Director / City Engineer_________

Utility Construction Services of Texas, Inc.

By: ____________________________________

Name: ____________________________________

Title: ____________________________________

UNIT COST

Units

TOTAL COST

Description

Contract Price Including this Change Order: $717,490.00 

Net increase resulting from this Change Order: $60,145.00 

These changes result in the following adjustment of Contract Price and Contract Time:

Bid Item A - PVC Pipe with Ductile Iron Fittings (AWWA C-900 and C-905)

Contract Price Prior to this Change Order: $657,345.00 

Bid Item C - Waterline Appurtenances

Change in Cost

These changes result in the following adjustment of Contract Price and Contract Time:

Quantity

Pay Item 
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